

作業予定表

那覇S/S～高安S/S間地中化工事調査測量業務

| 項目 | 4月 | | | | | | | | | | | | | | | | | | | | | | | | | | 作業内容 | | | | |
|---------|----|---|----------|--------|---|---|---|---|---|--------|--------|----|----|----|----|----|------|----|----|----|----|----|----|----------|--------|----|------|----|----|----|----------------------------------|
| | 1 | 2 | 3 | 4 | 5 | 6 | 7 | 8 | 9 | 10 | 11 | 12 | 13 | 14 | 15 | 16 | 17 | 18 | 19 | 20 | 21 | 22 | 23 | 24 | 25 | 26 | | 27 | 28 | 29 | 26 |
| | 木 | 金 | 土 | 日 | 月 | 火 | 水 | 木 | 金 | 土 | 日 | 月 | 火 | 水 | 木 | 金 | 土 | 日 | 月 | 火 | 水 | 木 | 金 | 土 | 日 | 月 | | 火 | 水 | 木 | 水 |
| 舗装切断 | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | |
| 試掘 1 回目 | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | W-1.5×L-6.0×H-1.5の確認 (路盤復旧) |
| 試掘 2 回目 | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | W-1.5×L-6.25×H-1.5の確認 (仮舗装復旧) |
| 試掘 3 回目 | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | W-1.5×L-6.0×H-4.0の確認 (路盤復旧) |
| 試掘 4 回目 | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | W-1.5×L-6.25×H-4.0の確認 (仮舗装復旧) |
| 舗装切断 | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | |
| 本舗装復旧 | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | 本舗装復旧※日程要調整 |
| 区画線復旧 | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | 区画線復旧※日程要調整 |
| 備考 | | | 断掘素掘施工範囲 | 素掘施工範囲 | | | | | | 土留施工範囲 | 土留施工範囲 | | | | | | 養生期間 | | | | | | | 断復旧本舗装復旧 | 区画線の復旧 | | | | | | |